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ENGINEERING EVALUATION / COST ANALYSIS 
 

Public Beaches 
Surf City and Ship Bottom 

New Jersey 
 

EXECUTIVE SUMMARY 
 
 
E.1.1  PURPOSE 
 
E.1.1.1  This Engineering Evaluation and Cost Analysis (EE/CA) for the Public 
Beaches at Surf City and Ship Bottom, New Jersey, contains: a description of the site, the 
results of a recent Time Critical Removal Action (TCRA), details of the Public 
Information Plan with the Land Use Controls currently in place, the identification and 
analysis of proposed future course-of-action alternatives, and, a recommendation for the 
selected alternative.     
 
E.1.2  BACKGROUND  
 
E.1.2.1  As the first phase of the Barnegat Inlet to Little Egg Harbor Inlet Coastal 
Storm Damage Reduction project, the U.S. Army Corps of Engineers (USACE) and the 
New Jersey Department of Environmental Protection (NJDEP) completed oceanfront 
beach replenishment in Surf City and Ship Bottom, New Jersey. The sand placement 
portion of the project was completed in February 2007.  Sand dredged from an offshore 
borrow area in the Atlantic Ocean located approximately three miles northeast of Surf 
City was pumped onto the public beach of Surf City and the northern five blocks of the 
Ship Bottom beach. 
 
E.1.2.2  In early March 2007, discarded military munitions (DMM) were 
discovered by local residents using metal detectors. The beach was closed to the public at 
that time.  All access points were barricaded with construction fencing, and “beach 
closed” signs were posted. A private security firm was contracted to assist in enforcing 
the beach closure around-the-clock.  
 
E.2  SITE DESCRIPTION 
 
E.2.1  The Boroughs of Surf City and Ship Bottom are located on Long Beach 
Island in Ocean County, New Jersey.  The Coastal Storm Damage Reduction project 
(approximately 79-acre site) included placement of 886,000 cubic yards of sand over 
8,100 linear feet of oceanfront flat beach to approximate depths of eight feet from North 
25th Street in Surf City, New Jersey, to South 5th Street in the northern five blocks of 
Ship Bottom, New Jersey.  A pre-existing dune was supplemented to create a project 
dune of 6,600 linear feet with a crest height of + 22 feet.   
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E.3 TIME-CRITICAL REMOVAL ACTION 
 
E.3.1 A TCRA was immediately implemented to reduce the explosive hazard presented 
to individuals due to presence of DMM on the Public Beaches in Surf City and Ship 
Bottom, New Jersey.  The objective of the TCRA (Phase I) was to safely locate, identify, 
and dispose of DMM items to instrument detection depth on the oceanfront beach before 
Memorial Day, 2007.   
 
E.3.2 While the geophysical survey of the oceanfront beach was being conducted, the 
TCRA Action Memorandum, dated 26 April 2007, was prepared and approved.  The 
TCRA was completed by May 18, and removed DMM to the depth of instrument 
detection over the entire beach - Berm, Surf Zone and Dune.  Over 1,100 DMM items 
were recovered from the beach by the TCRA investigation including those that were 
turned-in by citizens. 
 
E.3.3 Subsequent to the TCRA (Phase I), a Public Information Plan with Land Use 
Controls (Phase II) was approved by the stakeholders and implemented as documented in 
the Statement of Response to Munitions and Explosives of Concern, dated 17 May 2007, 
and is currently in place to ensure public safety.  As of 5 December 2007, fourteen more 
DMM items have been recovered during the Phase II beach monitoring by the USACE 
Ordnance and Explosive Safety Specialist, or as reported by municipal workers and 
citizens. 
 
 
E.4 SOURCE, NATURE, AND EXTENT OF DMM 
 
E.4.1 Due to the location where the military munitions were dredged, and the 
configuration of the items (fuzed and unfired projectiles, fuzes with boosters, and 
boosters by themselves), these items are considered to be discarded military munitions 
(DMM).   
 
 
E.5 IDENTIFICATION OF FUTURE COURSE-OF-ACTION ALTERNATIVES 
 
E.5.1 Alternative A.  No Further Action. 
 
E.5.2 Alternative B.  Close Beach. 
 
E.5.3 Alternative C.  Continue Land Use Controls for five years. 
 
E.5.4 Alternative D.  Annual Repetition of Phase I Surface and Subsurface Clearance  
      to Instrument Detection Depth with Continued Land Use   
      Controls for five years. 
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E.5.5 Alternative E.  Sieve Berm and Surf Zone to the Depth of the Sand Placement  
     Project.  Continue Land Use Controls on the Dune for five years.       
      
E.5.6 Alternative F.  Sieve Entire Beach - Berm, Surf Zone, and Dune to the  
     Depth of the Sand Placement Project.   

  Maintain informational signs for five years. 
 
E.6 RISK EVALUATION 
 
E.6.1 A Hazard Analysis qualitatively evaluated future course-of-action alternatives to 
address the residual risk to the public from DMM inadvertently placed on public beach 
areas during a recently completed coastal storm damage reduction project.    
 
E.6.2 The alternative that presents the highest potential for an explosive event is 
Alternative A, No Further Action, where the beach remains open without Land Use 
Controls, and no additional DMM clearance.  The beach likely contains hazardous 
munitions that may be accessible in the subsurface, with migration potential for surface 
exposure of the DMM to the public. 
 
E.6.3 The alternative that presents the lowest potential for an explosive event even 
under high-intensity recreational activities is Alternative F, Sieve Entire Beach - Berm, 
Surf Zone, and Dune to remove the buried DMM from the beach and public access. 
 
E.7 ANALYSIS OF FUTURE COURSE-OF-ACTION ALTERNATIVES 
 
E.7.1 This EE/CA judges the future course-of-action alternatives with specific criteria.  
The three general categories are effectiveness, implementability, and cost.    
 
E.7.2 The evaluation of individual alternatives determined that three alternatives would 
not be further evaluated due to the lack of effectiveness and implementability. 
 
E.8 COMPARATIVE ANALYSIS OF FUTURE COURSE-OF-ACTION 
ALTERNATIVES 
 
E.8.1 Three future course-of-action alternatives were ranked in accordance with a  
comparative analysis to determine their relative performance in relation to each of  
the three criteria: effectiveness, implementability, and cost. 
 
E.9 RECOMMENDED FUTURE COURSE-OF-ACTION  
 
E.9.1 Based on the evaluation of the individual alternatives and the comparative 
analysis, the recommended future course-of-action is: 
 
 Alternative E.  Sieve Berm and Surf Zone to the Depth of the Sand Placement  
     Project.  Continue Land Use Controls on the Dune for five years.       
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E.9.2 Following stakeholder and public review, and the incorporation of their comments 
into the Final EE/CA, an Action Memorandum will be prepared to document the selected 
alternative. 
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ENGINEERING EVALUATION / COST ANALYSIS 
 

Public Beaches 
Surf City and Ship Bottom 

New Jersey 
 

1.0 INTRODUCTION 
 
1.1 PURPOSE AND STAKEHOLDERS 
 
1.1.1 This Engineering Evaluation and Cost Analysis (EE/CA) for the Public Beaches 
at Surf City and Ship Bottom, New Jersey, contains: a description of the site, the results 
of a recent Time Critical Removal Action (TCRA), details of the Public Information Plan 
with the Land Use Controls currently in place, the identification and analysis of proposed 
future course-of-action alternatives, and, a recommendation for the selected alternative.     
 
1.1.2  This EE/CA is prepared in accordance with the response program identified in the 
National Contingency Plan (NCP), 40 CFR 300, and particularly subpart E, sections 
300.400 through 300.415 and subpart I, sections 300.800 through 300.825.  The U.S. 
Army Corps of Engineers (USACE) is committed to following the NCP through 
performance of additional Comprehensive Environmental Response, Compensation, and 
Liability Act (CERCLA) response actions, as warranted, ultimately resulting in issuance 
of a Decision Document (DD) that provides for close-out of the site. 
 
1.1.3 The USACE is the lead agency for this removal action.  Participation of, and 
cooperation with, Federal, State, and local authorities and the local public will be actively 
pursued for the duration of this activity to reduce the public safety risks associated with 
Discarded Military Munitions (DMM) on the Public Beaches.  Stakeholders involved in 
the response action selection include (but are not limited to): 
 

• New Jersey Department of Environmental Protection (NJDEP)   
 (lead regulatory agency) 

 
• US Environmental Protection Agency Region II 

 
• Boroughs of Surf City and Ship Bottom 

 
• Ocean County 

 
1.1.4 The CERCLA, Department of Defense, and U.S. Army policies require the 
involvement of the local community.  As part of the public involvement element of the 
EE/CA, the USACE will issue this EE/CA for public review and comment.  The USACE, 
will publish a notice of the availability of this document, and may schedule a public 
meeting, if requested.  The USACE will then hold a 30-day public comment period.  
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Responses to the public’s comments received during this period will be presented in the 
Responsiveness Summary (Appendix E), which will become a part of this EE/CA. 
 
1.2 BACKGROUND 
 
1.2.1 As the first phase of the Barnegat Inlet to Little Egg Harbor Inlet Coastal Storm 
Damage Reduction project, the USACE and NJDEP completed oceanfront beach 
replenishment in Surf City and Ship Bottom, New Jersey. The sand placement portion of 
the project was completed in February 2007.  Sand dredged from an offshore borrow area 
in the Atlantic Ocean located approximately three miles northeast of Surf City was 
pumped onto the public beach of Surf City and the northern five blocks of the Ship 
Bottom beach. 
 
1.2.2 Between March 2nd and 5th, 2007, five Mark II Point Detonating Fuzes with 
attached booster, were recovered from the beach in the area between 24th Street and 17th 
Street in Surf City. These discarded military munitions (DMM) were discovered by local 
residents using metal detectors, prompting the beaches to be closed in the interest of the 
public safety through coordination between USACE, NJDEP, and the local Boroughs.   
 
1.2.3 On 12 March 2007, the dredging contractor encountered eight booster assemblies 
while installing sand fencing (to prevent access to the dune) and replacing dune crossover 
structures at the crest of the protective dune. The eight booster assemblies were reported 
to have been lying on the surface of the sand. A stop work order was issued for that 
activity. All beach access points were barricaded with construction fencing (orange 
plastic), and "beach closed" signs were posted.  A number of local residents ignored these 
controls.  
 
1.2.4 A private security firm was contracted to enforce the beach closure around-the-
clock starting on 17 March until the completion of the TCRA on 18 May 2007. 
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2.0 SITE DESCRIPTION 
 
2.1 SITE LOCATION 
 
2.1.1 The Boroughs of Surf City and Ship Bottom are located on Long Beach Island in 
Ocean County, New Jersey, as shown in Figure 2-1.  
 
2.1.2 The public oceanfront beaches are owned in combination between the Boroughs 
of Surf City and Ship Bottom.  Private ownership is limited to portions of the dunes.  
Currently, the Boroughs of Surf City and Ship Bottom operate and maintain the beaches. 
 
2.1.3 The Coastal Storm Damage Reduction project (approximately 79-acre site) 
included placement of 886,000 cubic yards of sand over 8,100 linear feet of oceanfront 
flat beach to approximate depths of eight feet from North 25th Street in Surf City, New 
Jersey, to South 5th Street in the northern five blocks of Ship Bottom, New Jersey.  The 
flat portion of the beach (berm), as shown in Figure 2-2, was constructed 80-feet wide 
with an additional 160-feet wide section sloping into the ocean.  A pre-existing dune was 
supplemented to create a project dune of 6,600 linear feet with a crest height of + 22 feet, 
a 30-feet wide flat top, sloping down seaward 70 feet to the flat beach.  The Coastal 
Storm Damage Reduction project also included the surf zone, or the underwater area 
adjacent to the beach to a water depth of four feet at low tide.   
 
2.2 GEOLOGY AND SOIL INFORMATION 
 
Geomorphology – The central coast of New Jersey lies within the coastal plain province 
of Eastern North America. In New Jersey, the province extends from a line through 
Trenton and Perth Amboy southeastward for approximately 150 miles to the edge of the 
continental shelf. The land portion of the province is bounded on the northeast by Raritan 
Bay and on the west by the Delaware River. The line of maximum elevation runs from 
the Navesink Highlands southeastward to the Mount Holly area. The land rises gradually 
from the sea as a moderately dissected plain to an elevation of approximately 300 feet in 
the center, from where it slopes toward the Delaware River and Raritan River drainage 
systems. The submerged portion of the plain slopes gently southeastward at 5 or 6 feet 
per mile for nearly 100 miles to the edge of the continental shelf. The surface of the shelf 
consists of broad swell and shallow depressions with evidence of former shorelines and 
extensions of river drainage systems. The Atlantic coastal shelf is essentially a sandy 
structure with occasional silty, gravelly, or stony deposits. It extends from Cape Cod to 
Florida, and is by far the world’s largest sandy continental shelf.  
 
Physiography – The New Jersey shore line can be divided into those sections where the 
sea meets the mainland, at the northern and southern ends of the state, and where the sea 
meets the barrier beach, in the central portion of the state. The barrier beach extends from 
Bay Head, down the coast for approximately 90 miles and is continuous, except for the 
interruption by ten inlets. The shoreline of the Coastal Storm Damage Reduction project  
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Figure 2-1  Regional Location Map 
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Figure 2-2  Beach Term Depiction 
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extends for approximately 18 miles from the lower part of Island Beach State Park to 
Holgate at the southern tip of Long Beach Island and lies entirely within the barrier beach 
section. 
 
Barrier Beaches – The New Jersey barrier beaches belong to a landform susceptible to 
comparatively rapid changes. In this study area the barrier islands range in width from 
600 feet to approximately 5,000 feet. Landward of the barrier beaches and inlets of the 
study area are tidal bays, which range from 3 to 5 miles in width. Natural processes have 
filled these bays until much of their area is covered with tidal marshes. The remaining 
water area consists of smaller bays connected by watercourses called thoroughfares. Four 
geologic processes are considered to be responsible for the detritus (loose material) in the 
bay area:  
 

 Stream sedimentation contributing a small amount of upland material.  

 Waves washing over the barrier during storms.  

 Direct wind action blowing beach and dune sand into the lagoon. 

 The work of tidal currents, which bring sediments in suspension from the 
ocean into the inland bay on flood tide.  

The vegetation of the lagoon, both in marsh and bay, serves to trap and retain the 
sediments.  
 
Drainage of the Coastal Plain – The stream drainage system of the New Jersey Coastal 
Plain was developed at a time when sea level was lower than at present. The subsequent 
rise in sea level has drowned the mouth of coastal streams where tidal action takes place. 
This tidal effect extends up the Delaware River to Trenton, New Jersey, a distance of 134 
miles. The formation of the barrier beaches removed all direct stream connection with the 
ocean between Barnegat Bay and Cape May. These streams now flow into the lagoons 
formed in the back of these barrier beaches and their waters reach the Atlantic Ocean by 
way of the inlets. The significance of these features of the drainage system to the problem 
area is that the coastal plain streams, whose upper courses carry little sediment, lose that 
little sediment in their estuaries and in the lagoons, and supply virtually no beach 
nourishment to the ocean front.  
 
Surficial Deposits – The New Jersey Coastal Plain consists of beds of gravel, sand, and 
clay, which dip gently toward the southeast, and fossils show them to be of the 
Cretaceous, Tertiary, and Quaternary ages. The older and lower layers appear at the 
surface along the northwest margin of the coastal plain and pass beneath successively 
younger strata in the direction of their dip. The parallel outcrops of successive strata 
make this a “belted coastal plain.” Since the formations dip toward the southeast, 
successively younger layers appear along the shore and progress southward. Between 
Bay Head and Cape May City, the coastal lagoons, tidal marshes, and barrier beaches 
fringe the coast. These formations have contributed to the sands of the present beaches. 
During Quaternary time, changes in sea level caused the streams alternately to spread 
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deposits of sand and gravel along drainage outlets, and later to remove, rework, and 
redeposit the material over considerable areas, concealing earlier marine formations. The 
Cape May formation consists largely of sand and gravel deposited during the last 
interglacial stage, when the sea level stood 30 to 40 feet higher than at present. The 
material was deposited along valley bottoms, grading into the estuarine and marine 
deposits of the former shoreline. In most places along the New Jersey coast, there is a 
capping of a few feet of Cape May formation. This capping is of irregular thickness and 
distribution, but generally forms a terrace about 25 to 35 feet above sea level. The barrier 
beaches, being of relatively recent origin, are generally composed of the same material as 
that found on the offshore bottom.  
 
 The soils of the Public Beaches at Surf City and Ship Bottom, New Jersey, are 
predominantly composed of medium-grain sand with trace amounts of coarse sands, 
gravel, and shell.  
 
Subsurface Geology – The Atlantic Coastal Plain consists of sedimentary formations 
overlying a crystalline rock mass known as the “basement.” Well drilling logs indicate 
the basement surface slopes at about 75 ft per mile, to a depth of more than 6,000 ft near 
the coast. Geophysical investigations have corroborated well-log findings and have 
permitted determination of the profile seaward to the edge of the continental shelf. A 
short distance offshore, the basement surface drops abruptly but rises again gradually 
near the edge of the continental shelf. Overlying the basement are semiconsolidated beds 
of lower Cretaceous sediments. The beds vary greatly in thickness, increasing seaward to 
a maximum thickness of 13,000 ft, then decreasing to 8,000 ft near the edge of the 
continental shelf. On top of the semiconsolidated material lie unconsolidated sediments 
of Upper Cretaceous and Tertiary formation. The materials are in relatively thin beds on 
the land portion of the coastal plain. The thickness increases to a maximum of 5,000 ft 
near the edge of the continental shelf.  
 
Geologic History – The sea successively advanced and retreated across the 150-mile 
width of the Coastal Plain during the Cretaceous and Quaternary time. Many sedimentary 
formations were deposited, exposed to erosion, submerged again, and buried by younger 
sediments. The types of sorting, the stratification, and the fossil types in the deposits 
indicate that deposition took place offshore as well as in lagoons, estuaries, and on 
beaches and bars. Considerable changes in sea level continued to take place during the 
Pleistocene time. Glacial periods brought a lowering in sea level as water was locked up 
in the huge ice masses. As the sea level fell to a beach line miles seaward of the present 
shoreline, Pleistocene sediments were deposited in valleys cut into older formations. The 
water released through glacial melt during interglacial periods brought a rising of sea 
level, and beaches were formed far inland of the present shore. 
 
 
 
 
 
 



 2-6

 
2.3 CLIMATE 
 
The Atlantic Ocean to the east has a moderating effect on the climate. Temperatures 
below zero or above 100 degrees Fahrenheit are a rarity.  The average high temperature 
of 85.3 degrees happens in the month of July, while the average low of 19.8 degrees takes 
place during the month of January.  Precipitation is fairly evenly distributed throughout 
the year with maximum amounts during the late summer. Much of the summer rainfall is 
from local thunderstorms. The maximum average precipitation of 4.6 inches occurs in 
July and August.  The prevailing wind direction is from the east at an average 8 knots. 
Climatological data for the area are summarized in Table 2-1. Data were collected at Toms 
River, Ocean County, New Jersey. 
 
 

Table 2-1 
Climatological Data at Toms River, Ocean County, NJ 

Temperature 

Month 

Average 

Minimum 

(ºF) 

Average 

Maximum 

(ºF) 

Precipitation 

Average 

(inches) 

January 19.8 40.3 3.6 

February 21.7 42.4 3.3 

March 30.0 51.4 3.9 

April 37.9 61.2 4.2 

May 48.4 71.4 3.9 

June 57.6 80.8 3.5 

July 62.6 85.3 4.6 

August 61.3 83.8 4.6 

September 53.8 77.4 3.7 

October 41.9 67.1 3.7 

November 34.0 56.8 4.0 

December 25.0 45.5 4.1 

Average 41.2 63.7 3.9 
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2.4 SHORELINE VARIATION 
 
The oceanfront beaches of Surf City and Ship Bottom, though relatively stable when 
compared to other locations on Long Beach Island, have experienced a general retreat of 
shoreline position over the last 50 years.  The normal seasonal profile adjustment ranges 
between 30 and 70 feet of shoreline change over its mean position throughout the year.  
Typically, during the more energetic storm and wave activity of the winter and spring 
months, the beaches tend to retreat or erode, steepen, and build large nearshore bars.  
During the typically lower energy periods of the summer and fall months, the beaches  
tend to recover or accrete, and flatten. 
 



3.0 TIME-CRITICAL REMOVAL ACTION 
 
3.0.1 A TCRA was immediately implemented to reduce the explosive hazard presented 
to individuals due to presence of DMM on the Public Beaches in Surf City and Ship 
Bottom, New Jersey.  The objective of the TCRA (Phase I) was to safely locate, identify, 
and dispose of DMM items to instrument detection depth on the oceanfront beach before 
Memorial Day.  The removal of the DMM was performed in accordance with the Work 
Plan (Weston, May 2007). 
 
3.0.2 Geophysical survey equipment located potential DMM items as described in the 
Geophysical Prove-Out Report (Weston, May 2007).  The geophysical survey data was 
analyzed to select the buried anomalies (suspect DMM items) that warranted intrusive 
investigation (excavation).  Excavation of the anomaly of interest resolved the item as 
DMM or cultural scrap (metallic scrap). 
 
3.0.3 While the geophysical survey of the oceanfront beach was being conducted, the 
TCRA Action Memorandum, dated 26 April 2007, was prepared and approved.  The 
TCRA (Phase I) was completed by May 18, and removed DMM to the depth of 
instrument detection over the entire beach - Berm, Surf Zone and Dune.  The TCRA 
Final Report (Weston, June 2007) describes the work performed to safely locate, identify, 
and dispose of the DMM items. 
 
3.0.4 Over 1,100 DMM items were recovered from the beach by the TCRA (Phase I) 
investigation including those that were turned-in by citizens.  Appendix B provides a 
summary of the distribution of the DMM items found by the TCRA investigation across 
the project site according to the street grid designations.  These items included unfired, 
fuzed, low explosive loaded (black powder) Mark I - 37mm projectiles, Mark II and III 
Boosters, and Mark I and II Point Detonating Fuzes. 
 
3.0.5 The TCRA (Phase I) substantially lowered the likelihood that the public will 
encounter the DMM.  Additionally, the type of military munitions recovered, along with 
extensive public information about the potential presence of munitions on the beach, and 
what to do should a munition be discovered, reduces the potential for an explosive 
incident to occur.  However, there remains the potential for DMM to be present below the 
depth of instrument detection, and beach instability and weather may cause the DMM to 
surface.   Erosion and wave action may also cause DMM to migrate into the areas 
previously investigated or beyond the project limits.  Very little erosion of the dune is 
expected, except in the case of a major weather event, such as a Nor’easter or hurricane.  
Also, DMM possibly present offshore, and outside the area of the surf zone investigated, 
could potentially be moved into the surf zone or berm during periods of heavy wave 
action.  
 
3.0.6 Subsequent to the TCRA (Phase I), a Public Information Plan with Land Use 
Controls (Phase II) was approved by the stakeholders and implemented as documented in 
the Statement of Response to Munitions and Explosives of Concern, dated 17 May 2007, 
and is currently in place to ensure public safety.   
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3.0.6.1  The USACE implemented the Public Information Plan to reduce the 
potential for DMM to be encountered on the beach during recreational activities.  This 
plan included MEC Recognition and Safety Training of police, lifeguards, beach pass 
inspectors, and beach maintenance staff, and provided for the presence of a USACE 
Ordnance and Explosives Safety Specialist during the summer Phase II beach monitoring 
period, as needed, to provide DMM contingency response. 
 
3.0.6.2  Within the Public Information Plan, the USACE recommended the 
following Land Use Controls be implemented and/or maintained:   
 

• Public information signs addressing the 3Rs (Recognize, Retreat, Report)  
of explosives safety be posted at public and private access points. 

• Public information brochures be distributed. 
• The use of metal detectors on the beach be prohibited. 
• A dig restriction -- no digging below a depth of one-foot – be implemented.   
• The dune (except at crossover areas) be restricted from public access  

with fences and signage. 
• A private crossover construction policy be implemented to ensure that  

DMM is not encountered during construction.  
 
3.0.7 Following completion of posting the public information signs, the Public Beaches 
in Surf City and Ship Bottom were reopened before Memorial Day.  The USACE 
distributed public information brochures, constructed fenced private dune crossovers, and 
provided MEC Recognition and Safety Training to municipal workers. 
 
3.0.8 As of 5 December 2007, fourteen more DMM items have been recovered during the 
Phase II beach monitoring by the USACE Ordnance and Explosive Safety Specialist, or 
as reported by municipal workers and citizens. 
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4.0 SOURCE, NATURE, AND EXTENT OF DMM  
 
4.0.1 The source of the DMM is suspected to be from undocumented disposal at-sea. 
Sand containing DMM was dredged from an offshore borrow area in the Atlantic Ocean 
located approximately three miles northeast of Surf City. 
 
4.0.2 Over 1,100 DMM items were recovered from the beach by the TCRA 
investigation including those that were turned-in by citizens.  Appendix B provides a 
summary of the distribution of the DMM items found by the TCRA investigation across 
the project site according to the street grid designations.  These items included unfired, 
fuzed, low explosive loaded (black powder) Mark I - 37mm projectiles, Mark II and III 
Boosters, and Mark I and II Point Detonating Fuzes.  Appendix A presents the ordnance 
data sheets that describes each of these DMM items. 
 
4.0.2.1  The munition with the greatest unbarricaded fragmentation distance 
(MGFD) for this site is designated as a Mark 1 - 37mm Projectile with a corresponding 
Hazardous Fragment Distance (HFD) of 67 feet. 
 
4.0.2.2  Munitions and Explosives of Concern (MEC) is defined as specific 
categories of military munitions that may pose unique explosives safety risks.  The term 
MEC includes unexploded ordnance (UXO), discarded military munitions (DMM), and 
munition constituents (e.g., trinitrotoluene [TNT]) present in high enough concentrations 
to pose an explosive hazard.   
 
4.0.3 Due to the location where the military munitions were dredged, and the 
configuration of the items (fuzed and unfired projectiles, fuzes with boosters, and 
boosters by themselves), these items are considered to be discarded military munitions 
(DMM).   
 
4.0.4 Military munitions are manufactured to withstand a certain amount of rough 
handling such as transport, soldier maneuvers, and a significant jolt when fired.  
Consequently, the probability of detonation of the DMM items due to human contact 
would be extremely low.  The problem occurs not with the contact, but with the actions 
after contact.  Explosives may detonate when exposed to "heat, friction or shock" or any 
combination of the three.   

 
4.0.5 Munition Constituents (e.g., TNT, or the explosive chemicals within the DMM) 
are not expected to be present on the beach.  Nearly all DMM were recovered as intact 
items.  Any potential DMM fragments (metallic scrap) were placed on the beach with the 
dredged sand material, and were not produced from detonation of a DMM during sand 
placement.  Consequently, sampling the beach sand for munition constituents was not 
conducted. 
 
 



5.0 IDENTIFICATION OF FUTURE COURSE-OF-ACTION 
ALTERNATIVES 
 
5.0.1 Alternative A.  No Further Action. 
Beach remains open to public access without prevention to digging in the sand below the 
depth of one-foot, or the use of metal detectors.  Land Use Controls are discontinued, and 
there is no additional clearance of DMM.   
 
5.0.2 Alternative B.  Close Beach. 
Barricade all public access to the beach with a chain-link fence around the northern, 
western, and southern boundaries of the 8,100 linear feet of the flat beach.  Post “Beach 
Closed” signs.  Engage a security firm to enforce the beach closure.  There is no 
additional clearance of DMM.   
 
5.0.3 Alternative C.  Continue Land Use Controls (LUCs) for five years. 
Beach is open to the public, but LUCs will not permit digging in the sand below the depth 
of one-foot, and will prohibit the use of metal detectors on the beach.  New Jersey law 
prohibits dune access.  LUCs of warning signs and fences will further restrict access to 
the dune.  There is no additional clearance of DMM.   
 
5.0.4 Alternative D.  Annual Repetition of Phase I Surface and Subsurface Clearance  
      to Instrument Detection Depth with Continued Land Use   
       Controls for five years.  
Beach is open to the public, although LUCs will not permit digging in the sand below the 
depth of one-foot, and will prohibit the use of metal detectors on the beach.  New Jersey 
law prohibits dune access.  LUCs of warning signs and fences will further restrict access 
to the dune.  Each year the quantity of buried DMM will be reduced as more items are 
located and removed within the depth of the instrument detection.   
 However, there remains the potential for DMM to be present below the depth of 
instrument detection, and beach instability and weather may cause the DMM to surface.   
Erosion and wave action may also cause DMM to migrate into the areas previously 
investigated, or beyond the project limits.  Very little erosion of the dune is expected, 
except in the case of a major weather event, such as a Nor’easter or hurricane.  Also, 
DMM possibly present offshore, and outside the area of the surf zone investigated, could 
potentially be moved into the surf zone or berm during periods of heavy wave action.  
 
5.0.5 Alternative E.  Sieve Berm and Surf Zone to the Depth of the Sand Placement  
     Project.  Continue Land Use Controls on the Dune for five years.       
 Beach is open to the public, and will allow digging in the sand and the use of metal 
detectors.  New Jersey law prohibits dune access.  LUCs of warning signs and fences will 
further restrict access to the dune.  Sifting will remove buried DMM from over 60% of 
the sand placement project, and clear more than 70% of the beach area, but DMM is 
likely to be present in the dune below instrument detection depth.   
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 Very little erosion of the dune is expected, except in the case of a major weather 
event, such as a Nor’easter or hurricane, which may cause the DMM in the dune to 
surface or migrate into the areas previously sieved, or beyond the project limits.  
Informational signs are also required due to the residual uncertainty of clean-up, and the 
fact that DMM possibly present offshore, and outside the area of the surf zone 
investigated, could potentially be moved into the surf zone or berm during periods of 
heavy wave action.  
 
5.0.6 Alternative F.  Sieve Entire Beach - Berm, Surf Zone, and Dune to the  
     Depth of the Sand Placement Project.   

  Maintain informational signs for five years. 
Beach is open to the public, and will allow digging in the sand and the use of metal 
detectors.  Informational signs are required due to the residual uncertainty of clean-up, 
and the fact that DMM possibly present offshore, and outside the area of the surf zone 
investigated, could potentially be moved into the surf zone or berm during periods of 
heavy wave action.  
 
 

 5-2



6.0 RISK EVALUATION 
 
6.0.1 A Hazard Analysis qualitatively evaluated future course-of-action alternatives to 
address the residual risk to the public from DMM inadvertently placed on public beach 
areas during a recently completed coastal storm damage reduction project.  The Hazard 
Analysis, dated 6 June 2007, is presented in Appendix C. 
 
6.0.2 The alternative that presents the highest potential for an explosive event is 
Alternative A, No Further Action, where the beach remains open without Land Use 
Controls, and no additional DMM clearance.  The beach likely contains hazardous 
munitions that may be accessible in the subsurface, with migration potential for surface 
exposure of the DMM to the public. 
 
6.0.3 The alternative that presents the lowest potential for an explosive event even 
under high-intensity recreational activities is Alternative F, Sieve entire beach - Berm, 
Surf, and Dune to remove the buried DMM from the beach and public access. 
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7.0 ANALYSIS OF FUTURE COURSE-OF-ACTION ALTERNATIVES 
 
7.0.1 This EE/CA judges the future course-of-action alternatives with specific criteria.  
The three general categories are effectiveness, implementability, and cost.    
 
7.1 INTRODUCTION TO EVALUATION CRITERIA 
 
7.1.1 The USEPA provides specific criteria to judge future course-of-action alternatives 
within EE/CAs in their document Guidance on Conducting Non-Time Critical Removal 
Actions Under CERCLA EPA/540-R-93-057 (USEPA, 1993).  Each future course-of-
action alternative is evaluated in three general categories of effectiveness, 
implementability, and cost.  For effectiveness, the ranking considers protection of public 
safety, compliance with Applicable or Relevant and Appropriate Requirements (ARARs), 
and long-term and short-term effectiveness.  For implementability, the alternatives are 
ranked by technical and administrative feasibility, regulator and community acceptance, 
and availability of services and materials.  Cost considerations are made using detailed 
costing assumptions. 
 
7.2 EVALUATION CRITERIA: EFFECTIVENESS 
 
7.2.0.1  Effectiveness is a measure of an alternative’s ability to reduce the 
potential for exposure to DMM.  It is generally a measure of an alternative’s ability to 
meet the criteria of protecting public safety and compliance with identified Applicable or 
Relevant and Appropriate Requirements.  Effectiveness is also evaluated in terms of 
long-term and short-term practicability. 
 
7.2.1  Protection of Public Safety 
 
7.2.1.1  This criterion is a measure of how well the alternative reduces public 
exposure to DMM, the reduction in terms of possible injury or death, and protection of 
the environment.  This criterion considers the following: 
 

• The net reduction in DMM; 
 

• The estimated quantity of residual DMM; 
 

• The expected depth of residual DMM;   
 

• The potential human exposure pathway to DMM; and 
 

• The potential for individual interaction with DMM once an exposure occurs. 
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7.2.2  Compliance with Applicable or Relevant and Appropriate Requirements 
 
7.2.2.1  This criterion is a measure of how well the alternative meets the identified 
chemical-specific, location-specific and action-specific, Applicable or Relevant and 
Appropriate Requirements (Federal, state, and local).  Currently, no Applicable or 
Relevant and Appropriate Requirements have been identified for the Public Beaches in 
Surf City and Ship Bottom, New Jersey. 
 
7.2.3  Long-Term Effectiveness 
 
7.2.3.1  This criterion is a measure of how well the alternative protects public 
safety once it has been implemented.  The remaining potential for exposure or interaction 
with DMM is characterized by the following factors: 
 

• The magnitude of potential exposures and interaction following implementation 
of the selected alternative; 

 
• The permanence of the exposure and interaction reduction due to implementation 

of the selected alternative; and 
 

• The reliability of the controls and maintenance measures in managing residual 
DMM following implementation of the selected alternative. 

 
7.2.4  Short-Term Effectiveness 
 
7.2.4.1  This criterion is a measure of how well the alternative meets the exposure 
and interaction reduction during its implementation.  This includes: 
 

• The ability of the alternative to reduce risk during implementation; 
 

• The potential for adverse effects on the environment during the alternative’s 
implementation; 

 
• The time required to implement the alternative; and 

 
• The potential for adverse effects on the public, including the community and 

personnel involved in implementation of the alternative. 
 
7.3 EVALUATION CRITERIA: IMPLEMENTABILITY 
 
7.3.0.1  Implementability is a measure of whether a course of action alternative 
can be physically and administratively implemented, such as the ability to construct, 
excavate, or demolish.  It is also a measure of the availability of the services and 
materials needed to implement the alternative.  Other considerations regarding 
implementability include state agency and community acceptance of a given alternative.  
An interpretation of the criteria governing implementability is as follows: 
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7.3.1  Technical Feasibility 
 
7.3.1.1  This criterion refers to the following: 
 

• The reliability of the action with regard to implementation; 
 

• The actual ease of field implementation (e.g., construction, removal action); 
 

• The ease in undertaking future actions related to the initial undertaking; and  
 

• The ability to monitor the effectiveness of the action. 
 
7.3.2  Administrative Feasibility 
 
7.3.2.1  This criterion is a measure of the ease with which an alternative can be  
implemented in terms of permits and rights-of-entry, coordination of services to support 
the action (e.g., legal services), or the arrangement of delivery of security services. 
 
7.3.3  Availability of Services and Materials 
 
7.3.3.1  This criterion is a measure of the availability of various services and 
materials required to support implementation of the alternative.  Examples of this 
criterion include the availability of specialized personnel (e.g., munitions safety 
specialists) and equipment (e.g., geophysical instruments), availability of explosives for 
demolition purposes, availability of a suitable disposal facility for the ordnance (i.e., 
proximity of local scrap metal recycling facility), and the condition of the existing 
infrastructure to allow ingress and egress of personnel and material to and from the 
project site. 
 
7.3.4  Regulatory Acceptance 
 
7.3.4.1  This criterion deals with the acceptance of the alternative by applicable  
Federal, state, county, and city regulatory agencies, as expressed by representatives of the 
agency.  Agency acceptance has been established based on information gathered during 
meetings and interaction with Federal and state agency representatives to date.  Input 
received from stakeholders during the public comment period for this EE/CA will be 
incorporated into the Final EE/CA and may affect the evaluation of the alternatives. 
 
7.3.5  Community Acceptance 
 
7.3.5.1  This criterion relates to the degree of acceptance of the alternative by the 
community, including owners of properties adjacent to the area.  Public sentiment 
expressed during meetings is a means of determining community acceptance.  
Community acceptance will also be established as a result of community meetings and 
the public comment period held for this EE/CA.  Community concerns will be 
incorporated into the Final EE/CA and may affect the evaluation of the alternatives. 
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7.4 EVALUATION CRITERIA: COST 
 
7.4.1 The cost of implementing each course-of-action alternative has been estimated.  A 
detailed summary of these costs and costing assumptions is presented in Appendix D.  
Included in the cost calculation is an estimate of time necessary to complete the proposed 
alternative.  For the Land Use Controls, the costs include those associated with access 
controls (e.g., warning signs), community awareness outreach programs (e.g., periodic 
community awareness meetings, informational pamphlets, DMM safety awareness 
training), construction support, and the administration and maintenance costs associated 
with these activities.      
 
7.5 EVALUATION OF ALTERNATIVES 
 
7. 5.1 Alternative A.  No Further Action. 
Beach remains open to public access without prevention to digging in the sand below the 
depth of one-foot, or the use of metal detectors.  Land Use Controls are discontinued, and 
there is no additional clearance of DMM.   
 
7.5.1.1  Effectiveness:  Alternative A, No Further Action, would not protect the 
public.  Site conditions present a higher potential for public contact with DMM and the 
possibility of an explosive event.  The beach has full accessibility with many hours for 
potential exposure to DMM.  The site likely contains hazardous munitions that may be 
accessible in the subsurface, with migration potential for surface exposure of the DMM.  
This alternative would not be effective in removing the public exposure to DMM in the 
short-term, or long-term.   
 
7.5.1.2  Implementability:  Alternative A, No Further Action, though 
implementable, will be technically ineffective, and administratively impossible.  The 
regulators will not accept this alternative.  No services or materials will be required to 
implement this alternative 
 
7.5.1.3  Cost:  There are no costs associated with the Alternative A, No Further 
Action. 
 
7.5.1.4  Conclusion:  Alternative A, No Further Action, will not be further 
evaluated because it fails the effectiveness and implementability criteria. 
 
7.5.2 Alternative B.  Close Beach. 
Barricade all public access to the beach with a chain-link fence around the northern, 
western, and southern boundaries of the 8,100 linear feet of the flat beach.  Post “Beach 
Closed” signs.  Engage a security firm to enforce the beach closure.  There is no 
additional clearance of DMM.   
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7.5.2.1  Effectiveness:  Alternative B, Close Beach, presents a somewhat lower 
potential for public exposure to DMM and the possibility of an explosive event.  The 
beach has very limited accessibility with very few hours for potential contact with DMM.  
The site likely contains hazardous munitions that may be accessible in the subsurface, 
with migration potential for surface exposure of the DMM.  This alternative may be 
effective in the short-term, but the long-term effectiveness is difficult to ensure the 
practicability of protecting public safety.   
  
7.5.2.2  Implementability:  Alternative B, Close Beach, is technically feasible to 
control access to the beach.  The administrative feasibility is less certain as it would 
require the cooperation of the residents and beach-goers.  The business community will 
not accept this alternative.  The services and materials required to implement this 
alternative are available. 
 
7.5.2.3  Cost:  Costs associated with the Alternative B, Close Beach, are 
approximately $9,700,000 over five years. 
 
7.5.2.4  Conclusion:  Alternative B, Close Beach, will not be further evaluated 
because it fails the effectiveness and implementability criteria. 
 
 
7.5.3 Alternative C.  Continue Land Use Controls (LUCs) for five years. 
Beach is open to the public, but LUCs will not permit digging in the sand below the depth 
of one-foot, and will prohibit the use of metal detectors on the beach.  New Jersey law 
prohibits dune access.  LUCs of warning signs and fences will further restrict access to 
the dune.  There is no additional clearance of DMM. 
 
7.5.3.1  Effectiveness:  Alternative C, Continue LUCs, regulates public exposure 
to the DMM.  The site presents a moderate potential for public contact with DMM and 
the possibility of an explosive event.  The beach has full public accessibility, however the 
LUCs reduce the opportunity to encounter DMM.  The site likely contains hazardous 
munitions that may be accessible in the subsurface, with migration potential for surface 
exposure of the DMM.  This alternative may be effective in the short-term with the 
cooperation and understanding of the residents and beach-goers, but the long-term 
effectiveness is difficult to ensure without the presence of enforcement personnel.   
 
7.5.3.2  Implementability:  Alternative C, Continue LUCs, is technically feasible 
for field implementation to limit public access to the DMM.  The administrative 
feasibility is less certain as it would require the cooperation of the beach-goers with 
enforcement personnel.  The regulators are not likely to accept this alternative that does 
not remove DMM.  The services and materials required to implement this alternative are 
available. 
 
7.5.3.3  Cost:  Costs associated with the Alternative C, Continue LUCs, are 
approximately $380,000 annually, or $1,900,000 in five years. 
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7.5.3.4  Conclusion:  Alternative C, Continue LUCs, will not be further evaluated 
because it fails the effectiveness and implementability criteria. 
 
 
7.5.4 Alternative D.  Annual Repetition of Phase I Surface and Subsurface Clearance  
        to Instrument Detection Depth with Continued Land Use 
     Controls for five years.  
Beach is open to the public, although LUCs will not permit digging in the sand below the 
depth of one-foot, and will prohibit the use of metal detectors on the beach.  New Jersey 
law prohibits dune access.  LUCs of warning signs and fences will further restrict access 
to the dune.  Each year the quantity of buried DMM will be reduced as more items are 
located and removed within the depth of the instrument detection.   
 However, there remains the potential for DMM to be present below the depth of 
instrument detection, and beach instability and weather may cause DMM to surface.   
Erosion and wave action may also cause DMM to migrate into the areas previously 
investigated, or beyond the project limits.  Very little erosion of the dune is expected, 
except in the case of a major weather event, such as a Nor’easter or hurricane.  Also, 
DMM possibly present offshore, and outside the area of the surf zone investigated, could 
potentially be moved into the surf zone or berm during periods of heavy wave action.  
 
7.5.4.1  Effectiveness:  Alternative D, Clearance to Detection Depth, results in a 
somewhat lower potential to encounter DMM on the public beaches and the possibility of 
an explosive event even under high-intensity recreational activities.  The beach has full 
public accessibility, but the site is still likely to contain hazardous munitions, although 
fewer each year, that may be accessible in the subsurface, with migration potential for 
surface exposure of the DMM.  The short-term time to implement this alternative is 
estimated to require ten weeks each year over five years (50 weeks altogether).     
However, over the long-term, there remains the potential for DMM to be present below 
the depth of instrument detection, and beach instability and weather may cause surface 
exposure of the DMM.    
 
7.5.4.2  Implementability:  Alternative D, Clearance to Detection Depth, is 
technically feasible, although specifically trained and qualified personnel are required to 
locate, identify, and dispose of the DMM each year.  Administrative feasibility requires 
more logistical and management support of the clearance crews than sifting.  The 
regulators and community may consider this alternative as an acceptable alternative.  The 
services and materials required to implement this alternative are available. 
 
7.5.4.3  Cost:  Costs associated with the Alternative D, Clearance to Detection 
Depth, are approximately $3,900,000 annually, or $19,500,000 in five years. 
 
7.5.4.4  Conclusion:  Alternative D, Clearance to Detection Depth, will be further 
evaluated. 
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7.5.5 Alternative E.  Sieve Berm and Surf Zone to the Depth of the Sand Placement  
     Project.  Continue Land Use Controls on the Dune for five years.       
Beach is open to the public, and will allow digging in the sand and the use of metal 
detectors.  New Jersey law prohibits dune access.  LUCs of warning signs and fences will 
further restrict access to the dune.  Sifting will remove buried DMM from over 60% of 
the sand placement project, and clear more than 70% of the beach area, but DMM is 
likely to be present in the dune below instrument detection depth.   
 Very little erosion of the dune is expected, except in the case of a major weather 
event, such as a Nor’easter or hurricane, which may cause the DMM in the dune to 
surface or migrate into the areas previously sieved, or beyond the project limits.  
Informational signs are also required due to the residual uncertainty of clean-up, and the 
fact that DMM possibly present offshore, and outside the area of the surf zone 
investigated, could potentially be moved into the surf zone or berm during periods of 
heavy wave action. 
  
7.5.5.1  Effectiveness:  Alternative E, Sieve Berm and Surf Zone, results in a lower 
potential to encounter DMM on the public beaches and the possibility of an explosive 
event even under high-intensity recreational activities. The beach has full public 
accessibility, although the dune is likely to contain hazardous munitions that may be 
accessible in the subsurface, with migration potential for surface exposure of the DMM.  
The short-term time to implement this alternative is estimated to require twenty weeks.  
However, over the long-term, there remains the potential for DMM to be present in the 
dune below the depth of instrument detection, and the weather may cause surface 
exposure of the DMM.    
 
7.5.5.2  Implementability:  Alternative E, Sieve Berm and Surf Zone, is technically 
and administratively feasible for field implementation.  Sifting requires less effort, and is 
easier to coordinate services to implement, than subsurface investigations with detection 
instruments.  The regulators and community are likely to consider this alternative as an 
acceptable alternative.  The services and materials required to implement this alternative 
are available. 
 
7.5.5.3  Cost:  Costs associated with the Alternative E, Sieve Berm and Surf Zone, 
are approximately $17,700,000. 
 
7.5.5.4  Conclusion:  Alternative E, Sieve Berm and Surf Zone, will be further 
evaluated. 
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7.5.6 Alternative F.  Sieve Entire Beach - Berm, Surf Zone, and Dune to the  
     Depth of the Sand Placement Project.   

  Maintain informational signs for five years. 
Beach is open to the public, and will allow digging in the sand and the use of metal 
detectors.  Informational signs are required due to the residual uncertainty of clean-up, 
and the fact that DMM possibly present offshore, and outside the area of the surf zone 
investigated, could potentially be moved into the surf zone or berm during periods of 
heavy wave action.  
 
7.5.6.1  Effectiveness:  Alternative F, Sieve Entire Beach, results in a lower 
potential to encounter DMM on the public beaches and the possibility of an explosive 
event even under high-intensity recreational activities.  The beach has full public 
accessibility.  The short-term time to implement this alternative is estimated to require 
thirty weeks.  This alternative would be effective in removing the public exposure to 
DMM in the long-term.   
 
7.5.6.2  Implementability:  Alternative F, Sieve Entire Beach, is technically 
feasible, but the effort to remove DMM from the dune is difficult, especially with the 
close proximity of residences to the dune.  Administrative feasibility of sifting is easier to 
implement than subsurface investigations with detection instruments.  The regulators and 
community will likely consider this alternative as an acceptable alternative.  The services 
and materials required to implement this alternative are available. 
 
7.5.6.3  Cost:  Costs associated with the Alternative F, Sieve Entire Beach, are 
approximately $27,000,000. 
 
7.5.6.4  Conclusion:  Alternative F, Sieve Entire Beach, will be further evaluated. 
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8.0 COMPARATIVE ANALYSIS OF FUTURE COURSE-OF-ACTION 
ALTERNATIVES 
 
8.0.1 Based on the individual analysis of alternatives evaluated in Section 7, the 

remaining alternatives include: 
 

• Alternative D.  Annual Repetition of Phase I Surface and Subsurface Clearance  
    to Instrument Detection Depth with Continued Land Use   
      Controls for five years.  

• Alternative E.  Sieve Berm and Surf Zone to the Depth of the Sand Placement  
    Project.   Continue Land Use Controls on the Dune for five years.          

• Alternative F.  Sieve Entire Beach - Berm, Surf Zone, and Dune to the  
     Depth of the Sand Placement Project.   
     Maintain informational signs for five years. 

 
8.0.2 The three other alternatives identified in Section 7 were eliminated during the 
individual evaluation due to lack of effectiveness and implementability. This section 
presents a comparative analysis of the remaining alternatives to determine their relative 
performance in relation to each of the criteria. The purpose of this analysis is to identify 
the advantages and disadvantages of the remaining alternatives relative to one another so 
that key factors that would affect the future course-of-action selection can be identified. 
Table 8-1 presents a summary of the comparative analysis. 
 
8.1 RANKING SYSTEM 
 
8.1.1 Under the system used to rank the future course-of-action alternatives, each 
alternative is ranked as shown in Table 8-1.  Each alternative is ranked according to the 
criteria presented in Sections 7.2, 7.3, and 7.4.  The alternative that is determined to be 
the best alternative when assessed with the criteria receives a numerical ranking of 1.  
The second best alternative receives a numerical ranking of 2, and so forth.  Once the 
numerical ranking has been determined for the three criteria (effectiveness, 
implementability, and cost) the overall score is determined by adding up the individual 
numerical rankings for each alternative.  An alternative ranked “2” for effectiveness, “1” 
for implementability, and “3” for cost would have an overall score of “7”.  The overall 
scores are used to arrange the alternatives in rank order, with the lowest score being 
ranked the highest. 
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      Table 8-1 
 

 EE/CA Ranking  
    
 Phase III Alternatives  
       
 D E F 
 Open Open Open 
Criteria LUC LUC No LUC 
 DGM/Mag Berm Sift All Sift 
       
Effectiveness       
       
Public Safety 3 2 1 
Long-Term 3 2 1 
Short-Term 1 2 3 
       
Score 7 6 5 
       
Rank 3 2 1 
        
       
Implementability       
       
Technical Feasibility 3 1 2 
Administrative Feasibility 3 1 2 
Services and Materials 3 1 2 
Regulatory Acceptance 3 2 1 
Community Acceptance 3 2 1 
       
Score 15 7 8 
       
Rank 3 1 2 
        
       
Cost       
       
Investment (in thousands) $19,495 $17,630 $26,944  
       
Rank 2 1 3 
       
       
Overall Score 8 4 6 
       
Overall Rank 3 1 2 
    
    
Note: Ranking from best to worst; best = 1.  
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8.2 EFFECTIVENESS 
 
8.2.1 Protection of Public Safety 
 
8.2.1.1  Alternative F, Sieve Entire Beach, results in a lower potential to encounter 
DMM on the public beaches and the possibility of an explosive event even under high-
intensity recreational activities, and is ranked 1 (best) for protection of public safety.  
Alternative E, Sieve Berm and Surf Zone, is ranked 2 because the dune is likely to contain 
hazardous munitions that may be accessible in the subsurface, and the weather may cause 
surface exposure of the DMM.  Alternative D, Clearance to Detection Depth, is ranked 3 
(last) because there remains the potential for DMM to be present below the depth of 
instrument detection, and beach instability and weather may cause surface exposure of 
the DMM. 
 
8.2.2 Long-Term Effectiveness 
 
8.2.2.1  Alternative F, Sieve Entire Beach, would be effective in removing the 
public exposure to DMM, and is ranked 1 (best) for long-term effectiveness.  Alternative 
E, Sieve Berm and Surf Zone, is ranked 2 because the dune is likely to contain hazardous 
munitions that may be accessible in the subsurface, and the weather may cause surface 
exposure of the DMM.  Alternative D, Clearance to Detection Depth, is ranked 3 (last) 
because there remains the potential for DMM to be present below the depth of instrument 
detection, and beach instability and weather may cause surface exposure of the DMM. 
 
8.2.3 Short-Term Effectiveness 
 
8.2.3.1  Alternative D, Clearance to Detection Depth, is ranked 1 (best) for short-
term effectiveness because the time to implement this alternative is estimated to require 
ten weeks each year over five years (50 weeks altogether).  Alternative E, Sieve Berm 
and Surf Zone, is ranked 2, requiring an estimated twenty weeks to implement this 
alternative.  Alternative F, Sieve Entire Beach, is ranked 3 (last) with an estimated thirty 
weeks to implement this alternative. 
 
 
8.2.4 Overall Effectiveness Ranking 
 
8.2.4.1  Alternative F, Sieve Entire Beach, is ranked 1 in terms of the effectiveness 
criteria of protection of public safety, and long-term and short-term effectiveness. 
Alternative E, Sieve Berm and Surf Zone, is ranked 2, and Alternative D, Clearance to 
Detection Depth, is ranked 3.  
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8.3 IMPLEMENTABILITY 
 
8.3.1 Technical Feasibility 
 
8.3.1.1  Alternative E, Sieve Berm and Surf Zone, is ranked 1 (best) for technical 
feasibility with sifting being easier to implement than subsurface investigations with 
detection instruments.   Alternative F, Sieve Entire Beach, is ranked 2 because the effort 
to remove DMM from the dune is difficult, especially with the close proximity of 
residences to the dune.  Alternative D, Clearance to Detection Depth, is ranked 3 (last) 
requiring specifically trained and qualified personnel to locate, identify, and dispose of 
the DMM each year to implement this alternative. 
 
8.3.2 Administrative Feasibility 
 
8.3.2.1  Alternative E, Sieve Berm and Surf Zone, is ranked 1 (best) for 
administrative feasibility with sifting being easier to coordinate services to implement 
than subsurface investigations with detection instruments.   Alternative F, Sieve Entire 
Beach, is ranked 2 because the sifting includes the dune, and therefore, requires more 
administrative effort.  Alternative D, Clearance to Detection Depth, is ranked 3 (last) 
because this alternative requires more logistical and management support of the clearance 
crews than sifting. 
 
8.3.3 Availability of Services and Materials 
 
8.3.3.1  Alternative E, Sieve Berm and Surf Zone, is ranked 1 (best) because sifting 
requires less specialized personnel and equipment than subsurface investigations with 
detection instruments.   Alternative F, Sieve Entire Beach, is ranked 2 because the sifting 
includes the dune, and therefore, requires more personnel and equipment.  Alternative D, 
Clearance to Detection Depth, is ranked 3 (last) because this alternative requires more 
specifically trained and qualified personnel and equipment than sifting. 
 
8.3.4 Regulatory and Community Acceptance 
 
8.3.4.1  Alternative F, Sieve Entire Beach, is ranked 1 (best) for acceptance by the 
regulators and community of the alternative that results in a lower potential to encounter 
DMM on the public beaches and the possibility of an explosive event even under high-
intensity recreational activities.  Alternative E, Sieve Berm and Surf Zone, is ranked 2 
because the dune is likely to contain hazardous munitions that may be accessible in the 
subsurface, and the weather may cause surface exposure of the DMM.  Alternative D, 
Clearance to Detection Depth, is ranked 3 (last) for regulator and community acceptance 
of the alternative because there remains the potential for DMM to be present below the 
depth of instrument detection, and beach instability and weather may cause surface 
exposure of the DMM. 
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8.3.5 Overall Implementability Ranking 
 
8.3.5.1  Alternative E, Sieve Berm and Surf Zone, is ranked 1 in terms of the 
implementability criteria of technical and administrative feasibility, services and material 
needed to implement the alternative, and acceptance by the regulators and community.  
Alternative F, Sieve Entire Beach, is ranked 2, and Alternative D, Clearance to Detection 
Depth, is ranked 3.  
 
 
8.4 COST 
 
8.4.1 Investment 
 
8.4.1.1  Alternative E, Sieve Berm and Surf Zone, is ranked 1 (best) for least costs 
($17,700,000) to implement the alternative.  The Alternative D, Clearance to Detection 
Depth, is ranked 2 ($19,500,000 over five years).  The Alternative F, Sieve Entire Beach, 
is ranked 3 (last) for most costs ($27,000,000) to implement the alternative. 
 
8.4.1.2  DMM disposal costs may be less if the U.S. Army Explosives and 
Ordnance Disposal (EOD) team at Fort Monmouth provides off-site disposal of the 
recovered DMM during this Non-Time Critical Removal Action.  Cost savings, if 
disposal is provided by EOD, is estimated to be $2,000,000 for Alternative E, Sieve Berm 
and Surf Zone; $100,000 annually, or $500,000 in five years for Alternative D, Clearance 
to Detection Depth; and $3,000,000 for Alternative F, Sieve Entire Beach.  
 
8.4.1.3  The estimated costs for each alternative includes a contingency cost of 
approximately 30 percent of the construction contract cost.  The contract contingency 
cost is estimated to be $3,900,000 for Alternative E, Sieve Berm and Surf Zone; 
$3,500,000 for Alternative D, Clearance to Detection Depth; and $6,000,000 for 
Alternative F, Sieve Entire Beach.  
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9.0  RECOMMENDED FUTURE COURSE OF ACTION  
 
9.0.1 Based on the evaluation of the individual alternatives in Section 7, and the 
comparative analysis in Section 8, the recommended future course of action is: 

 
Alternative E.  Sieve Berm and Surf Zone to the Depth of the Sand Placement  

  Project.  Continue Land Use Controls on the Dune for five years.   
 
9.0.2 The beach has full public accessibility, and will allow digging in the sand and the 
use of metal detectors.  New Jersey law, natural barriers, and Land Use Controls of 
warning signs and fences will restrict access to the dune.  Sifting will remove buried 
DMM from over 60% of the sand placement project, and clear more than 70% of the 
beach area, but DMM is likely to be present in the dune below instrument detection 
depth.   
 
9.0.3 Very little erosion of the dune is expected, except in the case of a major weather 
event, such as a Nor’easter or hurricane, which may cause the DMM in the dune to 
surface or migrate into the areas previously sieved, or beyond the project limits.  
Construction support must be provided during construction of new dune crossovers. 
 
9.0.4 Informational signs are also required due to the residual uncertainty of clean-up, 
and the fact that DMM possibly present offshore, and outside the area of the surf zone 
investigated, could potentially be moved into the surf zone or berm during periods of 
heavy wave action.  
 
9.0.5 Although there remains the potential for DMM to be present in the dune below 
the depth of instrument detection, and the weather may cause surface exposure of the 
DMM, Alternative E, Sieve Berm and Surf Zone, results in a lower potential to encounter 
DMM on the public beaches and the possibility of an explosive event even under high-
intensity activities, including the recreational activities of fishing, surfing, swimming, 
sunbathing, walking, and other leisure activities.  An estimated twenty weeks is required 
to implement this alternative. 
 
9.0.6 Alternative E, Sieve Berm and Surf Zone, is technically and administratively 
feasible for field implementation.  Sifting requires less effort, and is easier to coordinate 
services to implement, than subsurface investigations with detection instruments.  The 
regulators and community are likely to consider this alternative as an acceptable 
alternative.  The services and materials required to implement this alternative are 
available, and sifting requires less specialized personnel and equipment than subsurface 
investigations with detection instruments.   
 
9.0.7 The costs associated with the Alternative E, Sieve Berm and Surf Zone, are 
estimated to be $17,700,000. 
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9.0.8 As an interim measure, while funding for the selected alternative is procured, 
Phase II beach monitoring will continue to be performed from Memorial Day through the 
first week of October.  The annual costs associated with this interim measure are 
approximately $300,000. 
 
9.0.9 Following stakeholder and public review, and the incorporation of their comments 
into the Final EE/CA, an Action Memorandum will be prepared to document the selected 
alternative. 
 
9.0.10 Under CERCLA, upon completion of the selected removal action, there will be a 
requirement to return to the remedial process and complete at a minimum, a Remedial 
Investigation and Feasibility Study (RI/FS), Proposed Plan (PP), and the Decision 
Document (DD) to finish remediation of the site. 
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HAZARD ANALYSIS 
(PHASE III) 

 
DISCARDED MILITARY MUNITIONS 

 
Surf City and Ship Bottom 

Public Beaches 
6 June 2007 

 
1. Introduction 
 
1.1 An explosive safety risk exists if a person can come near, or in contact with, a 
Munitions and Explosives of Concern (MEC) item and interact with it to cause a 
detonation.   
 
1.2 This Hazard Analysis qualitatively evaluates six future course of action 
alternatives to address the residual risk to the public from discarded military munitions 
(DMM) inadvertently placed on public beach areas during a recently completed storm 
damage reduction project.    
 
1.3 MEC is defined as specific categories of military munitions that may pose unique 
explosives safety risks.  The term MEC includes unexploded ordnance (UXO), discarded 
military munitions (DMM), and munition constituents (e.g., TNT) present in high enough 
concentrations to pose an explosive hazard.   
 
 
2.  Description of Site 
 
2.1 The storm damage reduction project (approximately 71-acre site) included 
placement of about 800,000 cubic yards of sand over 8,100 linear feet of flat beach to 
approximate depths of eight feet from North 25th Street in Surf City, New Jersey, to 
South 5th Street in Ship Bottom, New Jersey.  The flat portion of the beach (berm) was 
constructed 80-feet wide with an additional 160-feet wide section tapering into the ocean.  
A pre-existing dune was supplemented to create a project dune of 6,600 linear feet with a 
crest elevation of + 22 feet NAVD, a 30-feet wide flat top, sloping down seaward 70 feet 
to the flat beach.  The storm damage reduction project also included the surf zone, or the 
underwater area adjacent to the beach to a water depth of four feet at low tide, from North 
25th Street in Surf City to South 11th Street in Ship Bottom.   
 
2.2 The public beaches are owned in combination between the Boroughs of Surf City 
and Ship Bottom.  Private ownership is limited to portions of the dunes.  The site is 
currently a construction site under US Army Corps of Engineers (USACE) jurisdiction.  
In the future, the Boroughs of Surf City and Ship Bottom will operate and maintain the 
beaches. 
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3.  Site Background 
 
3.1  The storm damage reduction project of the beaches in Surf City and Ship Bottom, 
New Jersey, was completed in February, 2007.  Sand dredged from an off-shore borrow 
area three miles northeast of Surf City was pumped onto the Surf City and Ship Bottom 
beaches.  
 
3.2 Between March 2nd and 5th, 2007, five Mark II Point Detonating Fuzes with 
attached booster, were recovered from the beach in the area between 24th Street and 17th 
Street in Surf City. These items were recovered by local residents using metal detectors. 
The beach was closed to the public at that time. 
 
3.3 On 12 March 2007, the dredging contractor encountered eight booster assemblies 
while installing sand fencing (to prevent access to the dune) and replacing dune crossover 
structures at the crest of the protective dune. The eight booster assemblies were reported 
to have been lying on the surface of the sand. A stop work order was issued for that 
activity. All access points are barricaded with construction fencing (orange plastic) and 
"beach closed" signs are posted. A number of local residents are ignoring these controls.  
 
3.4 A private security firm was contracted to enforce the beach closure 24/7 starting 
on 17 March 2007.   
 
3.5 In April 2007, geophysical surveys of the beach areas were completed  A Time-
Critical Removal Action was immediately implemented to reduce the explosives safety 
hazard presented to individuals due to presence of DMM on the public beaches in Surf 
City and Ship Bottom, New Jersey, by Memorial Day (Phase I). 
 
3.6 Prior to conducting the Time Critical Removal Action (Phase I), a Geophysical 
Prove-Out study was performed in a test plot on the Surf City beach.  A variety of 
geophysical instrumentation was used to determine the maximum detection depth for the 
type and size of munitions expected to be encountered.  The study concluded that Digital 
Geophysical Mapping (DGM) using an EM-61 towed array of four coils can detect 98% 
of the buried metallic targets at detection depths ranging from 0 to 30 inches below the 
ground surface, and 95% of the buried metallic targets at detection depths ranging from 0 
to 36 inches below the ground surface.  The EM-61 towed array is also capable of 
detecting some buried metallic targets at depths below 36 inches.  The handheld 
Schonstedt Magnetometer proved to locate buried metallic targets at detection depths 
ranging from 0 to 18 inches below the ground surface.  The Mk 26 Forester Ordnance 
Locator proved to locate buried metallic targets at detection depths ranging from 0 to 36 
inches below the ground surface. 
 
3.7 The Time Critical Removal Action (Phase I) investigated the following five beach 
areas for DMM to eliminate public exposure to detection depth.   
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 3.7.1  The 6,600 linear feet of Dune Top was investigated by Digital Geophysical 
Mapping (DGM) using an EM-61 towed array of four coils.  All anomalies were 
analyzed and those that provided a signature indicative of DMM were intrusively 
investigated and resolved to the detection depth.   
 

3.7.2  The 6,600 linear feet of Dune Slope was investigated and resolved for 
DMM using Mag and Dig techniques with the handheld Schonstedt Magnetometer.  The 
18-inch detection depth was considered sufficient because the dune is restricted to 
pedestrian traffic, with crossovers and pedestrian access points provided. 

 
3.7.3  All 24 pedestrian crossovers, 3 vehicle access areas (N. 5th St., N. 12th St, 

and N.18th St.), and the handicap ramp (N. 12th St.) located in the 6,600 linear feet of the 
Dune Top and the Dune Slope were investigated and resolved for DMM using the Mk 26 
Forester Ordnance Locator to the detection depth.   
 

3.7.4  The 8,100 linear feet of the berm area was investigated for MEC from the 
toe of the Dune Slope out to the mean low water mark by DGM using the EM-61 towed 
array.  All anomalies were analyzed and those that provided a signature indicative of 
DMM were intrusively investigated and resolved to the detection depth.   
 

3.7.5  The surf zone was investigated and resolved for DMM using the Mk 26 
Ordnance Locator from the low tide mark out to 150 feet or 4 feet of water depth, which 
ever occurred first.  If an offshore sandbar was present, the trough between the berm and 
the sandbar, and the entire sandbar to the ocean-side edge was investigated and resolved 
for MEC using the handheld Schonstedt Magnetometer.   
 
4.  Description of Hazards at the Site 

4.1 Due to the location they were dredged from, and the configuration of the MEC 
items (fuzes with boosters, and boosters by themselves), these items are considered to be 
discarded military munitions (DMM). 
 
4.2 To date, over 1,100 items have been recovered from the beach or turned in by 
citizens.  These items include unfired, fuzed, low explosive loaded Mark I 37mm 
projectiles, Mark II and III booster assemblies, and Mark II Point Detonating Fuzes.  
 
4.3 The munition with the greatest fragmentation distance (MGFD) for this site is 
designated as a Mark I 37mm Projectile with a corresponding Hazardous Fragment 
Distance (HFD) of 67 feet. 
 
 
5.  Future Course of Action Alternatives 
 
5.1 Following the completion of the TCRA (Phase I) by Memorial Day, 
implementation of Land Use Controls and a Public Information Plan (Phase II), and the 
intensive recreational use of the beach through Labor Day, this Hazard Analysis 
qualitatively evaluates the following six future course of action alternatives: 



 Appendix C-4

 
• Alternative A. No further action. 

Beach is open to the public, digging in the sand, and the use of metal detectors.  New 
Jersey law prohibits dune access.  Land Use Controls are discontinued, and there is no 
additional clearance of DMM.   
 

• Alternative B. Close beach. 
Barricade all public access points to the beach.  Post “Beach Closed” signs.  Engage a 
security firm to enforce the beach closure.  There is no additional clearance of DMM.   
  

• Alternative C. Continue Land Use Controls (LUCs). 
Beach is open to the public; however LUCs will not permit digging in the sand below the 
depth of one-foot and prohibit the use of metal detectors on the beach.  New Jersey law 
prohibits dune access.  LUCs of warning signs and fences will further restrict access to 
the dune.  There is no additional clearance of DMM.   
 

• Alternative D. Repeat the Phase I Beach Surface and Subsurface 
Clearance to Detection Depth each year.   
Continue Land Use Controls (LUCs). 

Beach is open to the public; however LUCs will not permit digging in the sand below the 
depth of one-foot and prohibit the use of metal detectors on the beach.  New Jersey law 
prohibits dune access.  LUCs of warning signs and fences will further restrict access to 
the dune.  Each year the quantity of buried MEC will be reduced as more DMM is 
located and removed.   

 
• Alternative E. Sieve Berm and Surf Zone to the Depth of the Sand 

Placement Project.   
Dune Surface and Subsurface Clearance to Detection Depth. 
Continue Land Use Controls (LUCs) on the Dune.   

Beach is open to the public, digging in the sand, and the use of metal detectors.  New 
Jersey law prohibits dune access.  LUCs of warning signs and fences will further restrict 
access to the dune.  Sifting will remove buried DMM from over 60% of the sand 
placement project, and clear more than 70% of the beach area.   
 

• Alternative F. Sieve Entire Beach - Berm, Surf, and Dune to the Depth of 
the Sand Placement Project.  Discontinue Land Use Controls 

Beach is open to the public, digging in the sand, and the use of metal detectors.  New 
Jersey law prohibits dune access.   
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6. Munitions and Explosives of Concern Hazard Assessment Guidance 
(MEC HA) 

  
6.1 The US Environmental Protection Agency is currently developing the MEC HA 
guidance.  Version 4 of the Public Review Draft of the Guidance was printed in 
November 2006.  The MEC HA qualitatively compares the level of protectiveness and 
potential for harm as a result of implementing each response action.  Each response 
action alternative is assigned a hazard level representing the relative impact of the 
response action alternative. 
 
6.2 These judgments are captured in the numeric weights assigned to each input. 
These numbers have meaning only in relation to one another, and should not be 
construed as absolute measures of explosive hazard. 
 
6.3 The MEC HA evaluates a site according to nine input factors: 
  

6.3.1.  Energetic Material Type  
The type of energetic material is the primary determinant of the severity of the explosive 
hazard.  To address residual uncertainty, the score for this input factor does not change 
with cleanup.  The only time Energetic Material Type will change is when new 
information indicates that the selected type of energetic material is incorrect.   
  

6.3.2.  Location of Additional Human Receptors   
It is possible that additional human receptors, beyond the individual who causes an item 
to detonate, may be exposed to overpressure and/or fragmentation hazards from the 
detonation of MEC.  The scores do not change with cleanup because cleanup does not 
impact the presence or absence of places where people might congregate.   
  

6.3.3.  Site Accessibility 
The Site Accessibility input factor describes the ease with which casual users (e.g., 
trespassers or people taking shortcuts) can access the beach. This differs from the 
Potential Contact Hours input factor, which describes the total number of hours 
associated with site users’ participation in planned activities on the beach.  Different Site 
Accessibility scores reflect the effects of Land Use Controls (LUCs).  The scores do not 
change with cleanup, since cleanup does not affect site accessibility.  

 
6.3.4.  Potential Contact Hours 

This factor captures the effect of human receptors intentionally performing activities at a 
site when they might come into contact with MEC. This contact may either deliberately 
or accidentally initiate an explosive incident.  Both the number of receptors and the 
amount of time each receptor spends on the beach contribute to the likelihood of a 
receptor encountering MEC.  Cleanup lowers the scores. This decrease reflects the 
reduced likelihood that human receptors will come into contact with MEC after cleanup 
is performed.  Changes in assumptions about the use of LUCs bring about changes in the 
score for this input factor. The application of engineering controls, such as fencing or 
barriers, may reduce the potential contact hours at the beach. 
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6.3.5.  Amount of MEC 

The greater the quantity of MEC items, the greater the likelihood that MEC may be 
encountered.  The scores become lower with the increased level of cleanup at the beach. 
The reduction in scores reflects both the reduction in the amount of MEC and the lower 
likelihood that human receptors will come into contact with MEC after cleanup. 
 
 6.3.6.  Minimum MEC Depth Relative to the Maximum Intrusive Depth 
This factor is used to indicate whether MEC items are at depths that can be reached by 
expected human receptor activity.  The results of site-specific geophysical investigations 
and digging of target anomalies are the best source of information on the depths of MEC.  
The scores will change when the relationship between the minimum MEC depth and the 
maximum intrusive depth changes. The minimum MEC depth will only change when a 
subsurface cleanup is evaluated.  Alternatives where the minimum MEC depth after 
cleanup remains above the maximum intrusive depth help evaluate subsurface cleanup 
alternatives.  
 
 6.3.7.  Migration Potential 
This factor addresses the likelihood that MEC items can be moved by natural processes 
(e.g., beach erosion or wave action).  The movement or exposure of MEC items by 
natural processes can increase the likelihood that receptors will encounter the items.  If 
subsurface cleanup of MEC occurs, MEC is less likely to be exposed. 
 
 6.3.8.  MEC Category 
This input factor describes how easily an initiating receptor might detonate MEC.  The 
DMM can be either fuzed or unfuzed.  The MEC Classification will not change unless 
additional information indicates that the selected classification is incorrect.   
 
 6.3.9.  MEC Size 
This factor indicates the ease with which MEC can be moved by a receptor. A receptor is 
more likely to pick up or interact with a small item. For example, an individual is more 
likely to pickup or accidentally kick a grenade than a large bomb.  “Small” and “Large” 
are the categories used to describe this input factor. Large MEC is equal to or greater than 
90 pounds (e.g., a 155mm projectile).  The scores do not change with clean-up.  The 
MEC Size will not change unless additional information indicates that the selected size is 
incorrect.   
 
6.4 In determining input factor weights, it was useful to categorize the input factors in 
terms of the degree to which it was likely that an input factor score would change after a 
response action. Scores for some of the input factors will always stay the same, scores for 
others will change after cleanup, and others will change depending on land use activities 
including those affected by land use controls. 
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6.4.1 Factors with scores that will not change.  
 
6.4.1.1  The input factor scores that will not change after cleanup are 

Energetic Material Type, MEC Classification, and MEC Size.  This is structured in this 
manner to address the lack of certainty that all MEC items can be found with current 
technologies. 

• The Energetic Material Type score for a Mark I 37mm Projectile is 100. 
• The MEC Category score for fuzed DMM is 55. 
• The small MEC Size score for a Mark I 37mm Projectile is 40. 

6.4.1.2  For a public beach, it is possible that additional human receptors, 
beyond the individual who causes an item to detonate, may be exposed to overpressure 
and/or fragmentation hazards from the detonation of MEC.   
 

• The Location of Additional Human Receptors score for a public beach with 
buried MEC is 30. 

 
6.4.2 Factors with scores affected by change with Land Use Controls.  
 
6.4.2.1  These input factor scores are the ones that will change if land use 

activities change. These factors are Site Accessibility and Potential Contact Hours.  
 

• The Land Use Control specifically impacting the exposure to MEC in the berm 
and surf zone of the public beach is the enforcement of the digging in the sand 
that is restricted to less than one-foot deep.   

 
• New Jersey law prohibits dune access.  Also, the dune has natural barriers with 

the terrain slopes and grasses.  The Land Use Controls will post warning signs 
and maintain a physical fence barrier at public and private access points. 
 
6.4.3 Factors with scores affected by cleanup activities.  
 
6.4.3.1  These input factor scores will change after either a surface or 

subsurface cleanup has occurred. These can also be used to assess the effects of future 
surface or subsurface cleanup. The input factors in this group are Potential Contact 
Hours, Amount of MEC, Minimum MEC Depth Relative to the Maximum Receptor 
Intrusive Depth, and Migration Potential. 
 
6.5 All the explosive hazard components (severity, accessibility, and sensitivity) are 
considered in the development of the Hazard Level Score for each response action 
alternative.  The Hazard Level assesses the MEC, intrusiveness of activities, and the 
opportunity for human receptors to come into contact with a MEC item. 
 
6.6 To support the evaluation of each alternative, a composite or proportional score 
has been calculated according to the respective proportion each beach area contributes to 
the overall hazard reduction of the entire beach. 
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• Alternative A - No further action.  

Beach Open, No Land Use Controls, No additional MEC Clearance.  
Proportional MEC HA score: 754.  Hazard Level 2.  Site conditions present a high 
potential for an explosive event.  The beach has full public accessibility with many 
potential contact hours.  The law and natural barriers will provide moderate accessibility 
to the dune. The site contains hazardous munitions that may become accessible on the 
surface and subsurface with possible migration potential for surface exposure of the 
DMM. 

 
   

• Alternative B - Beach Closed. 
 Beach Closed, Land Use Controls, No additional MEC Clearance.   
Proportional MEC HA score: 594.  Hazard Level 3.  Site conditions present a moderate 
potential for an explosive event.  The beach has very limited public accessibility with 
very few potential contact hours.  However, the site contains hazardous munitions that 
may become accessible on the surface and subsurface with possible migration potential 
for surface exposure of the DMM. 
 

• Alternative C. Continue Land Use Controls.   
Beach Open, Land Use Controls, No additional MEC Clearance.  

Proportional MEC HA score: 699.  Hazard Level 3.  Site conditions present a moderate 
potential for an explosive event.  The beach has full public accessibility with some 
potential contact hours.  Land Use Controls will not permit digging in the sand and the 
use of metal detectors on the beach.  However, lifeguards and beach-tag enforcement 
personnel will not be present during the off-season between Labor Day and Memorial 
Day.  The law, natural barriers, Land Use Controls of warning signs and fences will 
provide limited accessibility to the dune.  Construction support must be provided during 
construction of new dune crossovers.  The site contains hazardous munitions that may 
become accessible on the surface and subsurface with possible migration potential for 
surface exposure of the DMM. 

 
• Alternative D. Repeat the Phase I Beach Surface and Subsurface 

Clearance to Detection Depth each year.  Continue Land Use Controls. 
Beach Open, Land Use Controls, Additional MEC Clearance.  

Proportional MEC HA score: 490.  Hazard Level 4.  Site conditions present a low 
potential for an explosive event even under high-intensity activities.  The beach has full 
public accessibility with many potential contact hours.  Land Use Controls will not 
permit digging in the sand and the use of metal detectors on the beach.  However, 
lifeguards and beach-tag enforcement personnel will not be present during the off-season 
between Labor Day and Memorial Day.  The law, natural barriers, Land Use Controls of 
warning signs and fences will provide limited accessibility to the dune.  Construction 
support must be provided during construction of new dune crossovers.  The site still 
contains hazardous munitions, although fewer each year, that may become accessible in 
the subsurface with possible migration potential for surface exposure of the DMM. 
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However, there remains the potential for DMM to be present below the depth of 
detection.   Besides the residual uncertainty of clean-up, beach instability and weather 
may cause DMM to surface, as may erosion and wave action cause DMM to migrate into 
the areas previously investigated or beyond the project limits.  Very little erosion of the 
Dune Top and Dune Slope is expected, except in the case of a major climatic event, such 
as a hurricane.   The DMM potentially present offshore, and outside the areas of the surf 
zone investigated, could potentially be moved into the surf zone during periods of heavy 
wave action.  

 
• Alternative E. Sieve Berm and Surf Zone to the Depth of the Sand 

Placement Project.  
Dune Surface and Subsurface Clearance to Detection Depth. 
Continue Land Use Controls on the Dune. 

Beach Open, Land Use Controls, Additional MEC Clearance.  
Proportional MEC HA score: 408.  Hazard Level 4.  Site conditions present a low 
potential for an explosive event even under high-intensity activities.  The beach has full 
public accessibility with many potential contact hours.  Land Use Controls will not 
permit digging in the sand and the use of metal detectors on the beach.  However, 
lifeguards and beach-tag enforcement personnel will not be present during the off-season 
between Labor Day and Memorial Day.  The law, natural barriers, Land Use Controls of 
warning signs and fences will provide limited accessibility to the dune.  Construction 
support must be provided during construction of new dune crossovers.  The dune still 
contains hazardous munitions that may become accessible in the subsurface with possible 
migration potential for surface exposure of the DMM. 

However, there remains the potential for DMM to be present in the dune below 
the depth of detection.   Besides the residual uncertainty of clean-up, beach instability and 
weather may cause DMM to surface, as may erosion and wave action cause DMM to 
migrate into the areas previously investigated or beyond the project limits.  Very little 
erosion of the Dune Top and Dune Slope is expected, except in the case of a major 
climatic event, such as a hurricane.   The DMM potentially present offshore, and outside 
the areas of the surf zone investigated, could potentially be moved into the surf zone 
during periods of heavy wave action.  

 
• Alternative F. Sieve Entire Beach - Berm, Surf, and Dune to the Depth of 

the Sand Placement Project.  Discontinue Land Use Controls. 
Beach Open, No Land Use Controls, Additional MEC Clearance.  

Proportional MEC HA score: 368.  Hazard Level 4.  Site conditions present the lowest 
potential for an explosive event even under high-intensity activities.  The beach has full 
public accessibility with many potential contact hours.  The law and natural barriers will 
provide moderate accessibility to the dune.   

Besides the residual uncertainty of clean-up, the DMM potentially present 
offshore, and outside the areas of the surf zone investigated, could potentially be moved 
into the surf zone during periods of heavy wave action.  
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7. Discussion 
 
7.1 The MEC HA addresses the residual uncertainty of surface and subsurface 
cleanup. The current methods for detection, discrimination and removing MEC cannot 
ensure that all MEC are removed during a cleanup.  Detection of MEC is a function of 
size, depth, and orientation of the object. In general, small MEC is more difficult to 
detect at depth than larger MEC. The MEC HA scores address this residual uncertainty 
by not reducing scores in several of the input factor categories in the “Surface Cleanup” 
and “Subsurface Cleanup” columns.  It is important to keep in mind that some level of 
uncertainty exists with any environmental investigation. Realistic but conservative 
assumptions can reduce uncertainty.  
 
7.2 The MEC HA addresses the NCP direction for site-specific assessment of risks to 
human health and the environment.  As with any CERCLA-based cleanup process, 
several different alternatives may be protective of human health and the environment. 
The results of the MEC HA will provide input into the CERCLA remedy evaluation and 
selection process. 
 
7.3 Under the CERCLA remedial process, site investigations are undertaken and the  
evaluation and selection of remedial action alternatives is documented.  Each alternative 
is evaluated using the CERCLA nine-criteria to select the alternative that best meets the 
statutory requirements.  The statute requires that the selected remedy be protective of 
human health and the environment; can be implemented; and be cost-effective.  The 
MEC HA supports these analyses and supports remedy selection. However, the MEC HA 
score alone is not the decision tool for remedy selection. 
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    APPENDIX    
        
   Proportional Hazard Level Scores   
        
        
    ENTIRE BEACH   
        
    Alternative    
              
  A B C D E F 
  Open Closed Open Open Open Open 
Hazard Level Scores  No LUC LUC LUC LUC LUC No LUC 
  No clear No clear No clear DGM/Mag Berm Sift All Sift 
        
Berm - 64%  477 362 445 291 234 240
              
Surf Zone - 9%   77 61 73 61 36 36
              
Dune Top - 9%  59 49 52 34 34 31
              
Dune Slope - 18%  141 122 129 104 104 61
              
        
Proportional Hazard   754 594 699 490 408 368
Level Scores        
        
Hazard Level    2 3 3 4 4 4
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  APPENDIX     
        
  MEC HA Hazard Level Scores    
        
  BERM ONLY      
        
    Alternative    
              
  A B C D E F 
  Open Closed Open Open Open Open 
  No LUC LUC LUC LUC LUC No LUC 
  No clear No clear No clear DGM Sift Sift 
        
Type / Mark I 37mm Projectile 100 100 100 100 100 100
MEC Category / fuzed DMM 55 55 55 55 55 55
MEC Size / Small Projectile 40 40 40 40 40 40
Location of Additional Humans 30 30 30 30 30 30
Site Accessibility             
 Full Accessibility 80   80 80 80 80
 Moderate Accessibility             
 Limited Accessibility             
  Very Limited Accessibility   5         
Potential Contact Hours             
 Many Hours 120         30
 Some Hours     70 20 20   
 Few Hours             
  Very Few Hours   15         
Amount of MEC             
 Munitions dumped at sea             
 Surface Clearance             
 Subsurface Clearance 140 140 140 25     
  Sifting         5 5
Min MEC Depth to Max Intrusive 
Depth             
 Surface & Subsurface             
 Surface Clearance             
 Subsurface Clearance 150 150 150 95     
  Sifting         25 25
Migration Potential             
 Possible  30 30 30 10 10 10
 Unlikely             
        
Hazard Level Score 745 565 695 455 365 375
        
Hazard Level 2 3 2 4 4 4
        
Berm is about 64% of entire beach       
Hazard Level Score 477 362 445 291 234 240
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  APPENDIX     
        
  MEC HA Hazard Level Scores    
        
  SURF ZONE ONLY     
        
    Alternative    
              
  A B C D E F 
  Open Closed Open Open Open Open 
  No LUC LUC LUC LUC LUC No LUC 
  No clear No clear No clear Mag Sift Sift 
        
Type / Mark I 37mm Projectile 100 100 100 100 100 100
MEC Category / fuzed DMM 55 55 55 55 55 55
MEC Size / Small Projectile 40 40 40 40 40 40
Location of Additional Humans 30 30 30 30 30 30
Site Accessibility             
 Full Accessibility 80   80 80 80 80
 Moderate Accessibility             
 Limited Accessibility             
  Very Limited Accessibility   5         
Potential Contact Hours             
 Many Hours 120         30
 Some Hours     70 50 20   
 Few Hours             
  Very Few Hours   15         
Amount of MEC             
 Munitions dumped at sea             
 Surface Clearance 165 165 165 140     
 Subsurface Clearance             
  Sifting         10 10
Min MEC Depth to Max Intrusive 
Depth             
 Surface & Subsurface 240 240 240       
 Surface Clearance       150     
 Subsurface Clearance             
  Sifting         50 50
Migration Potential             
 Possible  30 30 30 30 10 10
 Unlikely             
        
Hazard Level Score 860 680 810 675 395 405
        
Hazard Level 1 3 2 3 4 4
        
Surf zone is about 9% of entire beach       
Hazard Level Score 77 61 73 61 36 36
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  APPENDIX     
        
  MEC HA Hazard Level Scores    
        
  DUNE TOP ONLY      
        
    Alternative    
              
  A B C D E F 
  Open Closed Open Open Open Open 
  No LUC LUC LUC LUC LUC No LUC 
  No clear No clear No clear DGM BermSift Sift 
        
Type / Mark I 37mm Projectile 100 100 100 100 100 100
MEC Category / fuzed DMM 55 55 55 55 55 55
MEC Size / Small Projectile 40 40 40 40 40 40
Location of Additional Humans 30 30 30 30 30 30
Site Accessibility             
 Full Accessibility             
 Moderate Accessibility 55         55
 Limited Accessibility     15 15 15   
  Very Limited Accessibility   5         
Potential Contact Hours             
 Many Hours             
 Some Hours 70         20
 Few Hours     40 10 10   
  Very Few Hours   15         
Amount of MEC             
 Munitions dumped at sea             
 Surface Clearance             
 Subsurface Clearance 140 140 140 25 25   
  Sifting           5
Min MEC Depth to Max Intrusive 
Depth             
 Surface & Subsurface             
 Surface Clearance             
 Subsurface Clearance 150 150 150 95 95   
  Sifting           25
Migration Potential             
 Possible              
 Unlikely 10 10 10 10 10 10
        
Hazard Level Score 650 545 580 380 380 340
        
Hazard Level 3 3 3 4 4 4
        
Dune top is about 9% of entire beach       
Hazard Level Score 59 49 52 34 34 31
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  APPENDIX     
        
  MEC HA Hazard Level Scores    
        
 DUNE SLOPE ONLY        
        
    Alternative    
              
  A B C D E F 
  Open Closed Open Open Open Open 
  No LUC LUC LUC LUC LUC No LUC 
  No clear No clear No clear Mag BermSift Sift 
        
Type / Mark I 37mm Projectile 100 100 100 100 100 100
MEC Category / fuzed DMM 55 55 55 55 55 55
MEC Size / Small Projectile 40 40 40 40 40 40
Location of Additional Humans 30 30 30 30 30 30
Site Accessibility             
 Full Accessibility             
 Moderate Accessibility 55         55
 Limited Accessibility     15 15 15   
  Very Limited Accessibility   5         
Potential Contact Hours             
 Many Hours             
 Some Hours 70         20
 Few Hours     40 20 20   
  Very Few Hours   15         
Amount of MEC             
 Munitions dumped at sea             
 Surface Clearance 165 165 165 140 140   
 Subsurface Clearance             
  Sifting           5
Min MEC Depth to Max Intrusive 
Depth             
 Surface & Subsurface 240 240 240       
 Surface Clearance       150 150   
 Subsurface Clearance             
  Sifting           25
Migration Potential             
 Possible  30 30 30 30 30 10
 Unlikely             
        
Hazard Level Score 785 680 715 580 580 340
        
Hazard Level 2 3 3 3 3 4
        
Dune slope is about 18% of entire 
beach       
Hazard Level Score 141 122 129 104 104 61



 
APPENDIX D 

 
 
 

Costs Summary 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Surf City

ESTIMATED COSTS
(rounded up to thousands)

Phase III Alternatives

A B C D E F
Open Closed Open Open Open Open

Estimated Costs No LUC LUC LUC LUC LUC No LUC
No clear No clear No clear DGM/Mag Berm Sift All Sift

Contract Cost 0 $6,537 $332 $11,719 $12,871 $19,882
(without contingency)

Contract Contingency 0 $1,960 $99 $3,516 $3,861 $5,965
Cost

NAB MM Design 0 $6 $236 $1,760 $248 $247
Center Costs

NAP PM Costs 0 $1,200 $1,200 $2,500 $650 $850

Total Estimated Costs 0 $9,703 $1,867 $19,495 $17,630 $26,944
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Surf City

ESTIMATED COSTS
(rounded up to thousands)

Phase III Alternatives

A B C D E F
Open Closed Open Open Open Open

Estimated Costs No LUC LUC LUC LUC LUC No LUC
No clear No clear No clear DGM/Mag Berm Sift All Sift

Contract Cost
(without contingency)

Contract Contingency
Cost

NAB MM Design
Center Costs

EE SS / George 0 70 140 210
Year 2 72
Year 3 74
Year 4 76
Year 5 79
ESS/plan & report review 5 5 20 20 20
Year 2 5
Year 3 5
Year 4 5
Year 5 5
Construction Support 60 300 60
Contingency Response 160 800

DGM / Tom 0 0 0 26 11
Year 2 27
Year 3 28
Year 4 29
Year 5 30

RID / Dennis 0 0 0
Plan & Report review 25 5 5

Total HTRW 0 5 225 1676 236 235

Design Center 0 1 11 84 12 12

Total NAB Costs 0 6 236 1760 248 247
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Alternative  Year Description
Duration 

(wks) Excavation MEC Clearance Crossovers LUC

PM, Site 
Supervision & 

Incidentals (20%) Total Cost Contingency (30%) Total Cost

A No Action -$                 -$                     -$                    -$                     -$                      -$                          -$                          -$                          

B 1
Close Beach. Install Chain Link Fence Around the Perimeter, 24-Hour 
Security and LUC Support. -$                 -$                     -$                    1,256,000$          251,200$              1,507,200$               452,160$                  1,959,360$               

B 2 24-Hour Security, LUC Support. -$                 -$                     -$                    991,000$             198,200$              1,189,200$               356,760$                  1,545,960$               

B 3 24-Hour Security, LUC Support. -$                 -$                     -$                    1,020,730$          204,146$              1,224,876$               367,463$                  1,592,339$               

B Totals for Alternative B: -$                 -$                     -$                    3,267,730$          653,546$              3,921,276$               1,176,383$               5,097,659$               

C 1 Continue LUCs. -$                 -$                     -$                    52,000$               10,400$                62,400$                    18,720$                    81,120$                    

C 2 Continue LUCs. -$                 -$                     -$                    53,560$               10,712$                64,272$                    19,282$                    83,554$                    

C 3 Continue LUCs. -$                 -$                     -$                    55,167$               11,033$                66,200$                    19,860$                    86,060$                    

C 4 Continue LUCs. -$                 -$                     -$                    56,822$               11,364$                68,186$                    20,456$                    88,642$                    

C 5 Continue LUCs. -$                 -$                     -$                    58,526$               11,705$                70,232$                    21,070$                    91,301$                    

C Totals for Alternative C: -$                 -$                     -$                    276,075$             55,215$                331,290$                  99,387$                    430,677$                  

D 1
Beach Surface & Subsurface Clearance to Detection Depth Each Year 
and LUC Support. 10 -$                 1,828,024$          -$                    52,000$               376,005$              2,256,029$               676,809$                  2,932,837$               

D 2
Beach Surface & Subsurface Clearance to Detection Depth Each Year 
and LUC Support. 10 -$                 1,831,365$          -$                    53,560$               376,985$              2,261,910$               678,573$                  2,940,483$               

D 3
Beach Surface & Subsurface Clearance to Detection Depth Each Year 
and LUC Support. 10 -$                 1,886,306$          -$                    55,167$               388,294$              2,329,767$               698,930$                  3,028,697$               

D 4
Beach Surface & Subsurface Clearance to Detection Depth Each Year 
and LUC Support. 10 -$                 1,942,895$          -$                    56,822$               399,943$              2,399,660$               719,898$                  3,119,558$               

D 5
Beach Surface & Subsurface Clearance to Detection Depth Each Year 
and LUC Support. 10 -$                 2,001,182$          -$                    58,526$               411,942$              2,471,650$               741,495$                  3,213,145$               

D Totals for Alternative D: -$                 9,489,771$          -$                    276,075$             1,953,169$           11,719,015$             3,515,705$               15,234,720$             

E 1
Sieve Berm & Surf Zone to Depth of Sand Placement, Construction 
Support for Crossovers and Continue LUCs. 20 5,163,000$      5,078,000$          208,000$            52,000$               2,100,200$           12,601,200$             3,780,360$               16,381,560$             

E 2 Continue LUCs. -$                 -$                     -$                    53,560$               10,712$                64,272$                    19,282$                    83,554$                    

E 3 Continue LUCs. -$                 -$                     -$                    55,167$               11,033$                66,200$                    19,860$                    86,060$                    

E 4 Continue LUCs. -$                 -$                     -$                    56,822$               11,364$                68,186$                    20,456$                    88,642$                    

E 5 Continue LUCs. -$                 -$                     -$                    58,526$               11,705$                70,232$                    21,070$                    91,301$                    

E Totals for Alternative E: 5,163,000$      5,078,000$          208,000$            276,075$             2,145,015$           12,870,090$             3,861,027$               16,731,117$             

F 1 Sieve Entire Beach to Depth of Sand Placement. 30 8,812,000$      7,756,000$          -$                    -$                     3,313,600$           19,881,600$             5,964,480$               25,846,080$             

F Totals for Alternative F: 8,812,000$      7,756,000$          -$                    -$                     3,313,600$           19,881,600$             5,964,480$               25,846,080$             

Rough Order-of-Magnitude Cost Estimates for MEC EE/CA
Alternatives A - G

Surf City and Ship Bottom, NJ
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              Responsiveness Summary
                             To be completed upon receipt of public comments.
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